

## MINUTES

### of Steering Committee meeting no. I

#### **Project Monitoring of NATURA 2000 sites as a tool for effective management and conservation of autochthonous crayfish (EHP-CZ02-OV-1-007-2014)**

Date: 23. 3. 2015

Present: Mgr. Jakub Dobiáš, RNDr. Marek Liška, Ph.D., Ing. Lenka Matoušová, Jiří Vohadlo, Ing. Eva Mlejnská, Ing. Alena Papsuyevich, Mgr. David Chrastina, Bc. David Štrunc, Ing. Jiří Musil, Ph.D., Mgr. Libuše Opatřilová, Ing. Jiří Pícek, Bc. Lenka Mikešová, RNDr. Jitka Svobodová, Ing. Alois Pavlíčko, Ph.D.

#### **Introduction by the Project manager (Mgr. Libuše Opatřilová)**

- Introduction of the participants and their main functions / roles in the project.
- Basic information about the project, project duration, timing, objectives, expected results, activities, publicity and public education.

#### **Information from the Project leader (RNDr. Jitka Svobodová)**

- Presentation of the project's main tasks: monitoring of critically endangered stone crayfish in the Sites of Community Importance (SCI) and the noble crayfish and monitoring the quality of their habitats.
- Presentation of planned and already elaborated results and activities of the project.
- Sample of a calendar and information sign design.

#### **Project timetable (Mgr. Libuše Opatřilová)**

- The entire project must be implemented by 30. 4. 2016. The project includes a large number of activities.
- During the duration of the project as well as after its termination it is necessary to submit five monitoring reports.
- The anticipated dates of the Norwegian researchers' visits to the Czech Republic and the Czech researchers' visits to Norway were introduced.

#### **Project publicity (Ing. Jiří Pícek)**

- The first lecture will take place on 24. 3. 2015 in Sládeček Museum of Natural History in Kladno.
- There will be two seminars during the project: the mid-project one in September 2015 and the final one in April 2016.
- The project website: <http://heis.vuv.cz/eeagrants/crayfish2015>

- The project website is already available to the public; it is now waiting for support provider approval. The English version of the website will be updated in the near future.

### **Discussion**

If some analyses will not be realized due to technical reasons, it would be preferable (for these funds) to supplement the monitoring by the analysis of the controlled substance content in the fish biomass. It was agreed that it will be necessary to clarify the individual steps of laboratory pre-treatment of crayfish samples both in tissue samples from individuals as well as mixed samples. The first joint sample collection of TGM WRI, p.r.i. and Povodí Vltavy, State Enterprise in order to unify the methodology of sampling sediments will take place on 9. 4. 2015 in Zákolanský stream.

### **Information from the Financial Manager (Ing. Papsuyevich)**

- Keeping work records, timesheets.
- Recording the cost drawing according to the individual items of the project proposal.
- Implementation of tenders and procurements (Mr. Vohadlo).